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ESTIMATE RUN 03/08/2012

ESTIMATE SUMMARY 15:50:07

CONTID: C15494         ESTIMATE NO: 0003 PROG 2005

PCN: 15494-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH145 Trout Lake PERCENT TIME:

PROJECT NO: STA 145A-039                  

SH145 Trout Lake

NAME OF ROAD: 145A

PROJECT COUNTIES: SAN MIGUEL

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 03/06/2012 DATE TIME STARTED 10/25/2011

4901 S. Windermere St DATE LET 09/15/2011 DATE WORK BEGAN 10/26/2011

 DATE AWARDED 09/26/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/14/2011 DATE ACCEPTED

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 10/25/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 687,490.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 597,126.00 NON-PARTICIPATING 18,727.53

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

362.16

FIXED COMPLETION DATE

FIXED COMPLETION DATE

83.21%

115,432.14

18,727.53

18,727.53

18,727.53

$

$

$

$

300.00

571,758.36

572,058.36

0.00

572,058.36

-8,956.89

0.00

563,101.47

0.00

AMOUNT DUE 563,101.47 18,727.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 18,727.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

134.0 TIME ALLOW: 11/30/2011 ??:??:??

ORIG TIME ALLOW: 11/30/2011 ??:??:??
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PCN: 15494-BID    ESTIMATE RUN 03/08/2012

PROJECT: STA 145A-039                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:50:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0010 Removal of Pipe 119.000

0.000

202-00035  
 

119.000

LF  

10.00000 1,190.00119.000

0.00

0015 Removal of Delineator 0.000

0.000

202-00090  
 

0.000

EACH

25.00000 0.000.000

0.00

0020 Embankment Material (Complete In Place) 198.000

0.000

203-00060  
 

198.000

CY  

20.00000 3,960.00198.000

0.00

0025 Embankment Material (Complete In Place) (Special) 11,700.000

0.000

203-00062  
 

11,700.000

CY  

20.00000 234,000.0011,700.000

0.00

0030 Rock Excavation 2,785.000

0.000

203-00400  
 

2,785.000

CY  

16.00000 44,560.002,785.000

0.00

0035 Hydraulic Excavator 5.000

0.000

203-01565  
 

5.000

HOUR

105.00000 525.005.000

0.00

0040 Front End Loader (Rubber Tire) 3.000

0.000

203-01590  
 

5.000

HOUR

105.00000 315.003.000

0.00

0045 Combination Loader 0.000

0.000

203-01594  
 

0.000

HOUR

105.00000 0.000.000

0.00

0050 Laborer 0.000

0.000

203-02330  
 

0.000

HOUR

25.00000 0.000.000

0.00

0055 Structure Excavation 189.000

0.000

206-00000  
 

189.000

CY  

5.00000 945.00189.000

0.00
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PCN: 15494-BID    ESTIMATE RUN 03/08/2012

PROJECT: STA 145A-039                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:50:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Structure Backfill (Class 1) 5.000

0.000

206-00100  
 

5.000

CY  

100.00000 500.005.000

0.00

0065 Topsoil 378.000

0.000

207-00205  
 

378.000

CY  

8.00000 3,024.00378.000

0.00

0070 Stockpile Topsoil 378.000

0.000

207-00210  
 

378.000

CY  

4.00000 1,512.00378.000

0.00

0075 *Erosion Log (12 Inch) 130.000

0.000

208-00002  
 

600.000

LF  

5.00000 650.00130.000

0.00

0080 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

20.000

EACH

18.00000 0.000.000

0.00

0085 *Silt Fence 330.000

0.000

208-00020  
 

330.000

LF  

1.00000 330.00330.000

0.00

0090 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

600.00000 0.000.000

0.00

0095 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1.000

EACH

1,900.00000 1,900.001.000

0.00

0100 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

25.00000 0.000.000

0.00

0105 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

105.00000 0.000.000

0.00

0110 Erosion Control Supervisor 35.000

0.000

208-00206  
 

40.000

DAY 

155.00000 5,425.0035.000

0.00
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PCN: 15494-BID    ESTIMATE RUN 03/08/2012

PROJECT: STA 145A-039                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:50:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Sign Panel 2.000

0.000

210-00815  
 

2.000

EACH

105.00000 210.002.000

0.00

0120 *Seeding (Native) 0.000

0.000

212-00006  
 

1.300

ACRE

800.00000 0.000.000

0.00

0125 *Soil Conditioning 0.000

0.000

212-00032  
 

1.300

ACRE

3,900.00000 0.000.000

0.00

0130 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

1.300

ACRE

650.00000 0.000.000

0.00

0135 *Mulch Tackifier 0.000

0.000

213-00061  
 

130.000

LB  

4.00000 0.000.000

0.00

0140 *Brush Layer Cutting 0.000

0.000

214-01010  
 

200.000

EACH

12.00000 0.000.000

0.00

0145 *Transplant Shrub 0.000

0.000

215-00000  
 

20.000

EACH

70.00000 0.000.000

0.00

0150 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

7,666.000

SY  

2.00000 0.000.000

0.00

0155 *Hot Mix Asphalt (Patching) (Asphalt) 17.000

0.000

403-00720  
 

17.000

TON 

1,500.00000 25,500.0017.000

0.00

0160 Geogrid Reinforcement 7,504.000

0.000

506-01020  
 

7,504.000

SY  

3.00000 22,512.007,504.000

0.00

0165 36 Inch Reinforced Concrete End Section 3.000

0.000

603-05036  
 

3.000

EACH

2,000.00000 6,000.003.000

0.00
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PCN: 15494-BID    ESTIMATE RUN 03/08/2012

PROJECT: STA 145A-039                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:50:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

1.000

EACH

3,200.00000 3,200.001.000

0.00

0175 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

1.000

EACH

3,800.00000 3,800.001.000

0.00

0180 6 Inch Perforated Pipe Underdrain 407.000

0.000

605-00060  
 

407.000

LF  

45.00000 18,315.00407.000

0.00

0185 *3 Inch Horizontal Drain 2,038.000

0.000

605-01030  
 

2,038.000

LF  

25.00000 50,950.002,038.000

0.00

0190 8 Inch Pipe Underdrain 75.000

0.000

605-83580  
 

75.000

LF  

25.00000 1,875.0075.000

0.00

0195 *Fence (Plastic) 755.000

0.000

607-11525  
 

755.000

LF  

1.50000 1,132.50755.000

0.00

0200 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000

EACH

20.00000 0.000.000

0.00

0205 36 Inch Drainage Pipe (Class 7) 104.000

0.000

624-27036  
 

104.000

LF  

110.00000 11,440.00104.000

0.00

0210 *Construction Surveying 0.950

0.000

625-00000  
 

1.000

L S 

10,000.00000 9,500.000.950

0.00

0215 *Mobilization 0.819

0.000

626-00000  
 

1.000

L S 

65,000.00000 53,235.000.819

0.00

0220 Public Information Services 0.500

0.000

626-01000  
 

0.500

L S 

4,000.00000 2,000.000.500

0.00
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PCN: 15494-BID    ESTIMATE RUN 03/08/2012

PROJECT: STA 145A-039                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:50:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Flagging 479.500

0.000

630-00000  
 

500.000

HOUR

20.00000 9,590.00479.500

0.00

0230 *Traffic Control Inspection 23.000

0.000

630-00007  
 

28.000

DAY 

110.00000 2,530.0023.000

0.00

0235 *Traffic Control Management 25.000

0.000

630-00012  
 

30.000

DAY 

450.00000 11,250.0025.000

0.00

0240 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000

EACH

10.00000 0.000.000

0.00

0245 *Construction Traffic Sign (Panel Size B) 18.000

0.000

630-80342  
 

20.000

EACH

10.00000 180.0018.000

0.00

0250 *Construction Traffic Sign (Panel Size C) 3.600

0.000

630-80343  
 

4.000

EACH

10.00000 36.003.600

0.00

0255 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000

SF  

18.00000 0.000.000

0.00

0260 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

2.000

EACH

600.00000 1,080.001.800

0.00

0265 *Drum Channelizing Device 16.200

0.000

630-80360  
 

18.000

EACH

11.00000 178.2016.200

0.00

0270 *Traffic Cone 45.000

0.000

630-80380  
 

50.000

EACH

6.00000 270.0045.000

0.00

0275 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

31,861.340

F A 

1.00000 0.000.000

0.00
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PCN: 15494-BID    ESTIMATE RUN 03/08/2012

PROJECT: STA 145A-039                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:50:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0285 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A Blasting 9,411.130

18,727.530

700-70034  
 

28,138.660

F A 

1.00000 28,138.6628,138.660

18,727.53

0295 F/A Erosion Control 0.000

0.000

700-70380  
 

7,000.000

F A 

1.00000 0.000.000

0.00

0300 F/A Wetland Restoration & Replacement 0.000

0.000

700-70390  
 

30,000.000

F A 

1.00000 0.000.000

0.00

CAT 571,758.3618,727.53687,190.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

300.00000 300.001.000

0.00

CAT 300.000.00300.00CURRENT AMT0400 $ $ $

$ 572,058.3618,727.53$687,490.50$CURRENT AMTPROJECT TOTAL


